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Stage 8 - Update  15/05/2026
Stage 8 continues to progress steadily, with major civil construction works 
now nearing completion. Significant progress has been made across the site 
in recent weeks, and the development is continuing to track well overall. 
Roads are anticipated to commence in late May, marking another 
milestone for the stage. 

We are pleased to advise that despite industry-wide challenges and 
ongoing coordination with external authorities and contractors, Practical 
Completion is still anticipated for June 2026. 

KEY MILESTONES
Construction Start Date  - 21/02/2025
Practical Completion Date (PC) - June 2026
Titles Anticipated - July 2026
Energisation - Date to be confirmed

CLEARANCES
Council - Pending completion of works.
Department of Education - Invoice sent for payment.
Water Corporation - Pending completion of works.
Western Power - Received.
Department of Planning, Lands and Heritage -Pending all other clearances. 
Landgate - Application for Titles to be lodged shortly.

CIVIL CONSTRUCTION
Earthworks - 100%
Sewer -90%
Stormwater - 90%
Water - 75%
Power Internal - 75%
Power External - 0%
Communications - 75%
Gas Internal - 75%
Gas External - 0%
Roads
Subgrade - 0%
Limestone - 0%
Asphalt 40 mm - 0%
Asphalt 30mm (final layer) - 0%
Kerbs - 0%
Footpaths - 0%
All dates provided are estimates and subject to change.
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Whilst we will always endeavour to provide accurate dates of completion 
and titles, these dates can change depending on site conditions, weather 
delays, the speed at which the Statutory Authorities process our clear-
ances, and Landgate issues Certificate of Titles.

We appreciate your continued patience and interest, and we’ll keep you in-
formed as key milestones are reached.

All dates provided are estimates and subject to change. 
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