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Stage 9 - Update 31/07/2026
The Final Takeover Inspection (FTI) with Water Corporation successively took place on 
Monday. The formal clearance letter has been received.

The application for new titles has been lodged with Landgate, and all parties are working to-
wards the successful release of titles. We look forward to sharing further progress updates 
and confirming title issue as soon as possible.

Whilst we will always endeavour to provide accurate dates of completion and titles, these
dates can change depending on the speed at which the Statutory Authorities process our
clearances, and Landgate issues the Certificate of Titles.

KEY MILESTONES
Construction Start Date  - 21/02/2025
Practical Completion Date (PC) - 12/05/2026
Titles Anticipated -  August 2026
Energisation - 28/08/2026

CLEARANCES
Council - Received.
Department of Education - Received.
Water Corporation - Received.
Western Power - Received.
Department of Planning, Lands and Heritage - Pending all other clearances.
Landgate - Application for Titles lodged.

CIVIL CONSTRUCTION
Earthworks - 100%
Sewer - 99%
Stormwater - 100%
Water - 100%
Power Internal - 100%
Power External - 0%
Communications - 100%
Gas Internal - 100%
Gas External - 100%
Roads
Subgrade - 100%
Limestone - 100%
Asphalt 40 mm - 100%
Asphalt 30mm (final layer) - 100%
Kerbs - 100%
Footpaths - 100%
All dates provided are estimates and subject to change.
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Whilst we will always endeavour to provide accurate dates of completion 
and titles, these dates can change depending on site conditions, weather 
delays, the speed at which the Statutory Authorities process our clear-
ances, and Landgate issues Certificate of Titles.

We appreciate your continued patience and interest, and we’ll keep you in-
formed as key milestones are reached.

All dates provided are estimates and subject to change. 
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