

BROOKLANDS ESTATE

STAGE UPDATE

Stage 10 - Update

10/10/2025

Western Power has communicated that energisation for Stage 10 is scheduled for October/November 2025.

KEY MILESTONES

Construction Start Date - 27/09/2024

Practical Completion Date (PC) - 15/05/2025

Titles Anticipated - June / July 2025

Titles Received - 6/06/2025.

We thank you for your understanding and patience.

All dates provided are estimates and subject to change.

Call Robert Wnek on **0419 335 412** or visit
brooklandsprivateestate.com.au

PROGRESS
DEVELOPMENTS

LITTLE
GROUP


BROOKLANDS
PRIVATE ESTATE