

BROOKLANDS ESTATE

STAGE UPDATE

Stage 11 - Update

10/10/2025

We aim to provide accurate completion dates and titles, though these may vary due to site conditions, weather, Statutory Authority processing times, and Landgate title issuance.

KEY MILESTONES

Construction Start Date - 21/10/2024

Practical Completion Date (PC) - 3/07/2025

Titles Anticipated - Mid October 2025

CLEARANCES

Council - Received.

Department of Education - Received.

Water Corporation - Received.

Western Power - Received.

Department of Planning, Lands and Heritage -Received.

Landgate - Application for Titles lodged.

OUTSTANDING WORKS:

The Deposited Plan 430010 and Application for New Titles have been lodged with Landgate and is now with WAPC for approval. We anticipate titles to issue within 3/4 weeks from the date that clearances were lodged with WAPC.

All dates provided are estimates and subject to change.