

# BROOKLANDS ESTATE

## STAGE UPDATE

**Stage 11 - Update**

**25/03/2026**

### **KEY MILESTONES**

**Construction Start Date** - 21/10/2024

**Practical Completion Date (PC)** - 3/07/2025

**Titles Anticipated** - October 2025

**Titles Received** - 21/10/2025

**Site Energisation** - 19/12/2025

*All dates provided are estimates and subject to change.*

If you've purchased a property and expect to complete construction of your home within twelve months of settlement, please download, complete, and return the Application Form for Fencing and Landscaping at lock-up stage.

Please allow a minimum of 8-10 weeks for installation. This form can be downloaded from the Resources For Home Buyers page.



Call Robert Wnek on **0419 335 412** or visit  
**[brooklandsprivateestate.com.au](http://brooklandsprivateestate.com.au)**

**PROGRESS**  
DEVELOPMENTS

**LITTLE**  
GROUP

  
**BROOKLANDS**  
PRIVATE ESTATE